HANEORD SITE
PERFORMANCE REPORT PLAN 2006 BASELINE MARCH 1998

Total All Hanford Projects
PBS to Current Baseline Comparison
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FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 | FY 07-LC TOTAL
—&— MYWP & APPROVED CHANGES 1,088.7 1,075.2 1,081.0 1,117.2 1,066.3 1,002.3 1,042.9 1,077.6 1,031.2 1,111.3 35,610.9 | 46,304.6
—#— PBS 1/98 LESS PRIVATIZATION 1,122.2 1,033.2 1,088.3 1,088.3 1,109.6 1,027.4 1,093.7 1,129.5 1,077.2 1,155.1 51,502.9 | 62,427.4
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